

Proposal: managed migration to GitHub

Prepared for Contoso Retail (Jordan Rivera) · October 12, 2026

Scope

Move the Azure DevOps Boards project (14,212 work items, 6 work item types, 74 iterations and 19 areas) to GitHub Issues and GitHub Projects, keeping hierarchy, history needed for sprint reports, comments and links, using BoardBridge.

What's included

- A kick-off and mapping workshop: work item types, states, fields, iterations and areas to GitHub.
- Dry runs on a copy, with a review of the result before anything is final.
- The migration itself, run and watched by TruSpec, and a final catch-up run on cut-over day.
- Checks after the migration: counts, hierarchy, links and a sample of items reviewed with you.
- Restructuring the parts of the hierarchy that exceed GitHub's limits, as agreed in the workshop.
- Copying attachments into a repository you choose (BoardBridge Migration+).
- Mapping Azure DevOps people to GitHub accounts, including service accounts and former staff.
- 30 days of support after cut-over.

What's not included

- Source code, pipelines, test plans, wikis and artifacts (Azure Repos, Pipelines, Test Plans, Artifacts).
- Changes to your GitHub organization's settings, licences or single sign-on.
- Training beyond the handover call.

Assumptions

- You provide a read-only Azure DevOps token and a GitHub organization where BoardBridge is installed.
- One person on your side can answer mapping questions within two working days.
- The project's size and structure are as found by this scan; a much larger project may change the scope.
- Your team stops editing in Azure DevOps at the agreed cut-over time.

Timeline

About 10 weeks from kick-off to cut-over: a week for the workshop and dry runs, the migration (about 6 days of unattended running), then checks and the cut-over.

Price

Item	Details	Amount
Managed migration	Discovery, mapping workshop, dry runs, the migration, checks and cut-over.	\$4,000
Work items (14,212)	15 × \$600 per 1,000 work items.	\$9,000
Enterprise project	× 1.6 for the project's complexity.	\$7,800
Attachment copy (BoardBridge Migration+)	Attachments copied into a repository you choose, instead of links back to Azure DevOps.	\$2,250
User mapping	Matching Azure DevOps people to GitHub accounts, including service accounts and former staff.	\$1,110
Post-migration support (30 days)	Help with questions, fixes and follow-up runs for 30 days after cut-over.	\$1,800
Rounding	Rounded up to the next \$250.	\$40
Total	USD, excluding applicable taxes	\$26,000

Payment terms

- 50% on signing, 50% on completion of the cut-over.
- Invoices are due within 15 days.
- Prices are in US dollars and exclude applicable taxes.
- This proposal is valid for 30 days.

Based on your readiness scan

Online Store: 14,212 work items, complexity Enterprise, an estimated about 6 days of migration running.
Scanned October 12, 2026.